Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: August 13 — August 19, 2009

e Continued mobilizing equipment, labor, and materials necessary for access road construction and
site preparation activities. Temporary construction trailers were mobilized to site to support
project field staff.

o Completed clearing and grubbing activities along the route of the proposed access road leading
from Staging Area 3 towards the Kalamazoo River.

e Continued installing soil erosion and sedimentation control measures (i.e., silt fencing) along the
access road location off Riverview Drive.

e Continued constructing an access road from Riverview Drive to Staging Area 3.

e Completed construction activities associated with improvement of the existing railroad crossing.

e Began clearing and grubbing activities along the northern side of Kalamazoo River in Removal
Areas 1 through 5A.

o Completed additional maintenance and removal activities associated with the gas utility buffer
zone in the former Plainwell Impoundment TCRA area.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 0 0
2009 Total 0 0

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: August 20 — August 26, 2009

e Complete installing soil erosion and sedimentation control measures (i.e., silt fencing) along the
access road location off Riverview Drive.

e Complete constructing the access road from Riverview Drive to Staging Area 3.

e Continue mobilizing equipment, labor and materials necessary to support access road
construction and site preparation activities.

Continue clearing and grubbing activities in Removal Areas 1 through 5A.

e Begin the construction of a haul road leading from Staging Area 3 to the Kalamazoo River.
Aggregate used in the construction of this haul road will be taken from existing haul roads
developed for the former Plainwell Impoundment TCRA project.

e Begin the construction activities associated with Staging Area 3. Activities will include stripping
and stockpiling topsoil, performing general grading, and constructing a perimeter berm.
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Removal Progress — 2009
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Notes:
Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.

Actual volumes removed below the targeted volumes potentially due to the conservative estimation methodology used to develop
targeted figures and due to the actual topographic conditions encountered at the site, which could result in smaller volumes
needing to be removed than originally estimated. The targeted volumes have been increased by 10% to account for additional
material that could be removed as a result of over-excavation and additional removal in response to confirmation sampling.
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Removal Progress — 2009
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Health & Safety Update

e 3 Loss Prevention Observations (LPOs) were completed during this period.
A total of 6 LPOs have been completed for the project to date.

Weather Summary

e Clearing and grubbing activities were limited on August 17" due to heavy rain.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A [X] No [] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 gallons (Staging Area 3)
Testing Performed this Week? No [X] Yes [ ]
Exceedances? N/A[X] No[] Yes [] If yes, explain:

Excavation Verification Sampling:

Testing Performed this Week? No [X] Yes [] (if yes, list Removal Area here)
Cleanup Standard Achieved? N/A[X] Yes[ ] No[] If no, explain:

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List '\gﬂﬁzr
Komatsu PC-300 Excavator w/Shear Attachment 1
John Deere JD-50 Mini-Excavator 1
John Deere 450 Dozer 1
Komatsu D51 Dozer 1
Komatsu 380 loader 1
Sakai Smooth Drum Roller 1
Vermeer Stump Grinder 1
Vermeer Chipper 1
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 8/13/09 8/14/09 8/15/09 8/16/09 8/17/09 8/18/09 8/19/09

Terra Contracting Staff 8 8 8 10 10 10

Georgia-Pacific Staff
Garry Griffith X
Chase Fortenberry

ARCADIS Staff

EJ Suardini X

Michelle Rumler

Mike Kohagen X X X
Ben Lawrence X X X X X X
Nick Harmer X X X X X X
Steve Garbaciak

Eric Hritsuk

Matt Bowman X X

Oversight Personnel
Mike Ribordy/USEPA OSC X
Sam Borries/lUSEPA OSC
Weston Personnel

Other Agency Staff
Paul Bucholtz/MDEQ X
CDM Personnel

Other Subcontractors
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Photos from August 13 — August 19, 2009

< W

Compatig 21AA road aggregate on the access Grinding sumps as art of clearing and grubbing
road to Staging Area 3. activities near Removal Area 3A.

Grading activities associated with the access road Excavating as part f the additional removal and
construction to Staging Area 3. maintenance activities in the gas buffer zone of the
Former Plainwell Impoundment TCRA.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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